Community Development Projects
Division(s): BD ProjectType(s): NBD Analyst(s): eratterman , GKoehler , kgragston , mgore , rhardy , SDronen , sstephens

Status(s): Approved Project , Project/Construction Underway

PID  |Project Title Neighborhood Applicant App Date Analyst Type Authorized Expended Encumbered Uncommitted Status Status Notes Notes Date
916 Avondale Business Avondale Avondale Community 06/10/08  rhardy NBD 0.00 0.00 0.00 0.00 Project/Construction | Design options identified. Meeting 02/10/10
Districts Gateway Council Underway with Avondale Town Center and
Signage Zoo have been contacted. July
request for location approval
pending. Design, fabrication and
installation projected within $30,000
budget.
98 Camp Washington Camp Camp Washington 04/21/06  sstephens NBD 325,000.00 186,094.57 138,905.43 0.00 Project/Construction | The shop drawings for the gateway 05/14/10
Business District Washington Community Board, Inc. Underway sculpture are complete. There is a
Improvement delay in the delivery of the material
though, so the estimated timeline
for completion of the gateway
sculpture is early July 2010.
503/ Camp Washington Camp Camp Washington 06/08/07 sstephens NBD 225,000.00 0.00 225,000.00 0.00 Project/Construction |Updates in 2007 project (PID #98). 04/29/10
Business District Washington Community Board, Inc. Underway
Improvement Program
(Phase 1)
506 | Clifton Heights Old St. Clifton Clifton Heights Community 06/08/07  mgore NBD 25,975.09 0.00 25,975.09 0.00 Approved Project RLS submitted to law with contract. 05/20/10
George Renovation and Urban Redevelopment Exhibits are being drafted.
Adaptive Reuse Corp
1477|Clifton Heights Clifton Clifton Heights Urban 07/10/09  mgore NBD 410,000.00 0.00 410,000.00 0.00 Approved Project Bid numbers for flat project work 05/20/10
Streetscape Phase 1 - Redevelopment received, still waitin on bid numbers
Old Town Corporation for light poles. $350K has been
dedicated to flat work.
1480|Clifton Merchant Lot Clifton Clifton Business and 07/10/09  mgore NBD 30,000.00 0.00 30,000.00 0.00 Approved Project Contract has been sent for CBPA 05/19/10
Recovery Project Professional Association signature.
845 Clifton Plaza on Ludlow  Clifton Clifton Town Meeting 06/01/06  mgore NBD 300,000.00 125,929.40 174,070.60 0.00 Project/Construction |Contractor has contacted Contract 05/21/10
Ave. Underway Compliance to resolve prevailing
wage issue.
981 |Clifton Sidewalk Clifton Clifton Town Meeting 03/01/05 mgore NBD 150,000.00 0.00 150,000.00 0.00 Approved Project Site Visit has been held, community 04/21/10
Enhancements has been updated, contract with
studio has been signed.
Community engagement sessions
are being planned.
1084 |College Hill Expansion of College Hill College Hill Community 06/17/09  SDronen NBD 0.00 0.00 0.00 0.00 Approved Project Awarded NBDIP funds 11/01/09
the Gen Kress Parking Urban Redevelopment
Lot Corpora
15/ College Hill Mid-District  College Hill College Hill Community 12/31/02  SDronen NBD 277,000.00 169,000.00 0.00 108,000.00 Project/Construction |Still waiting on judge's ruling 03/02/10
Parking Project Urban Redevelopment Underway regarding relocation expenses. Will
Corp begin getting demo quotes
16| College Hill NBD College Hill College Hill Community 01/02/04  SDronen NBD 182,000.00 47,910.87 133,397.96 691.17 Project/Construction 'S Gateway constructed, awaiting 01/13/10
Gateways Urban Redevelopment Underway fabrication of actual structure--
Corp expected Feb/Mar install
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326 Columbia Square Town  Columbia Neyer/Columbia Square, 01/10/07  eratterman NBD 2,550,000.00/ 1,591,293.50 688,601.45 270,105.05 Project/Construction | Field checked MSD contractor's 04/21/10
Center Tusculum LLC Underway installation of fencing and temporary
curb cuts at workshaft site on outlot.
Met w. Steve Jones, MSD engineer,
and Kurtinitis Interiors regarding the
impending tunneling work.
505|Columbia-Tusculum Columbia Columbia-Tusculum 06/08/07  eratterman NBD 163,000.00 0.00 10,000.00 153,000.00 Approved Project Pre-construction meeting for MSD 03/16/10
Stanley Avenue Tusculum Community Development sewer replacement project in
Streetscape Improvement Corporati Stanley Ave. Contractor confirms
that he will be ready for streetscape
contractor in September.
1482|Corryville Parking Lot Corryville Corryville Community 07/10/09  rhardy NBD 0.00 0.00 0.00 0.00 Approved Project
Enhancement Project Council
1147 Corryville Short Vine Corryville Short Vine Association 01/01/09  rhardy NBD 0.00 0.00 0.00 0.00 Project/Construction |Determining use of remaining funds.  02/10/10
Revitalization Underway Potential uses include purchase of
street furniture, street banners and
lighting improvements.
80 University Village Fagade Corryville 04/14/06  rhardy NBD 150,000.00 0.00 0.00 150,000.00 Approved Project project scope revised to clean 12/04/09
Improvement Program sidewalks, paint crosswalks, parking
stalls, remove and replace old
fixtures, improve lighting etc.
819 East Price Hill Warsaw East Price Hill East Price Hill 01/01/06  mgore NBD 550,000.00 360,897.68 189,102.32 0.00 Approved Project Progress meeting held. Work is on 05/04/10
Ave Streetscape Phase Il Improvement Association schedule, no major problems to be
reported.
907 |East Walnut Hills NBD East Walnut Hills East Walnut Hills 06/13/08 eratterman NBD 0.00 0.00 0.00 0.00 Project/Construction |Completed IDIS Set up form and 03/30/10
Streetscape - Phase IV Assembly Underway submitted to M. Jones-Gant in
Budget Office.
1079|East Walnut Hills Parking East Walnut Hills DeSales Corner Business 06/17/09  eratterman NBD 0.00 0.00 0.00 0.00 Project/Construction |Ordinance authorizing capital fund 04/28/10
Lot Lighting Group Underway expenditures on private parking lot
property rec'd. from Law. Sent
transmittal memo on for review.
1483 Woodburn Parking Lot East Walnut Hills East Walnut Hills 07/10/09  rhardy NBD 0.00 0.00 0.00 0.00 Approved Project
Lighting & Signage Assembly
909 | Clifton Heights Gateway  Fairview - Clifton | Clifton Heights Urban 06/13/08  mgore NBD 75,000.00 5,500.00 69,500.00 0.00 Approved Project Project is ready to begin. 05/20/10
Project-Signage, Lighting Heights Redevelopment
& Benches Corporation
915|Clifton Heights Fairview - Clifton Clifton Heights Urban 06/13/08  mgore NBD 30,000.00 14,714.49 15,285.51 0.00 Project/Construction |Project design complete. Project 05/20/10
Streetscape Study - Old  Heights Redevelopment Underway has has been bid. Recvd quotes on
Town Corporation flat work, waiting work on light
poles.
913|Green Corner Studios and Kennedy Heights Kennedy Heights 06/12/08  kgragston NBD 25,000.00 6,550.00 18,450.00 0.00 Project/Construction |1st voucher of $6,550 received 02/20/10
Marketplace Community Council Underway
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1096 |Kennedy Heights Cultural Kennedy Heights |[Kennedy Heights 06/19/09  kgragston NBD 75,000.00 0.00 0.00 75,000.00 Approved Project This project is the balance of funds 04/29/10
Center Phase 1 Community Council left from the 2009 NBDIP $100,000
allocation to Kennedy Hghts.
$25,000 was given to Green Corner
Studios and Market Place as a
capital arts grant.
1484 |Kennedy Heights Cultural Kennedy Heights [Kennedy Heights Urban 07/13/09  kgragston NBD 0.00 0.00 0.00 0.00 Approved Project
Center Phase 2 Gateway Redevelopment
Enhancement Initiative Corporation
1485|Mt. Adams NBD Mt. Adams Mt. Adams Business Guild 07/10/09  eratterman NBD 0.00 0.00 0.00 0.00 Approved Project
Streetscape
82 Mt. Adams Streetscape  Mt. Adams Mt. Adams Business Guild 04/20/06  eratterman NBD 750,000.00 66,423.00 0.00 683,577.00 Project/Construction ' Approved payment of final DOTE 04/23/10
Construction Underway ID bill for construction management
services in the amount $53,479.
1090|Mt. Adams Streetscape  Mt. Adams Mt. Adams Business Guild 06/18/09  eratterman NBD 0.00 0.00 0.00 0.00 Approved Project N. Quinn from Towne Properties 04/01/10
Construction - coordinates private contractor to
Underground Utility Cable install brick pavers in sidewalk holes
Installation left by utility pole removals. Work
completed this date.
1486 |Mt. Lookout Square Mt. Lookout Mt. Lookout Civic 07/10/09  kgragston NBD 900,000.11 24,799.09 875,201.02 0.00 Approved Project Lighting assmnt Itrs rcvd. 1st 04/01/10
phase 2 Association vVoucher for $26,237.57 rcvd &
paid
897 Mt. Lookout Square Mt. Lookout Mt. Lookout Community 06/13/08  kgragston NBD 0.00 0.00 0.00 0.00 Approved Project
Revitalization Project Development Corporation
502 Mt. Washington Mt. Washington Mt. Washington 06/08/07 eratterman NBD 113,000.00 0.00 0.00 113,000.00 Project/Construction |Construction of gateway monument 11/20/09
Beechmont Ave Community Urban Underway progressing well. Vertical elements
Streetscape Ill Redevelopment Corpo installed this week.
40 N. AVONDALE North Avondale North Avondale 01/02/01 rhardy NBD 428,200.00 0.00 428,200.00 0.00 Project/Construction |Project close-out unerway. Final 02/10/10
STREETSCAPE Neighborhood Association Underway invoice to construction contractor
approved. Awaiting Public Services
completion to paint poles at
intersection of Reading and Dana
Avenue to close project.
856 | Northside Hoffner Street  Northside Northside Business 10/16/08  SDronen NBD 131,000.00 0.00 151,339.72 -20,339.72 Approved Project Budget, Law, & HUD are OK with 03/01/10
Building & Pkg. Lot Association the transfer to the LLC and back.
Deed was filed 2/24. NBA now
working on contract.
1104 |Oakley Business District | Oakley The Oakley Business 06/19/09  SDronen NBD 0.00 0.00 0.00 0.00 Project/Construction |$2M in TIF approved 2/10. 03/01/10
Traffic & Pedestrain District Advisory Council Underway
Safety Project - Phase I
493 Oakley Square Traffic Oakley Oakley Community Council 06/08/07  SDronen NBD 600,000.00 600,000.00 0.00 0.00 Project/Construction |Project under full implementation, 03/01/10
Safety and Ped Access Underway moving towards an October
PH1 completion
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912|/OTR Main Street Parking- Over-the-Rhine | Over-the-Rhine Community| 06/13/08 eratterman NBD 30,000.00 0.00 0.00 30,000.00 Project/Construction |Scheduled meeting w. Walker on 02/25/10
Design/Feasibility Study Council Underway Mar 1 to discuss follow up actions

re: parking study, in light of
impending parking shortage due to
late 2010 loss of Broadway
Commons parking (1600 spaces).
494 OTR Vine Street Over-the-Rhine | Over-the-Rhine Community|  06/08/07  eratterman NBD 199,250.00 174,283.00 0.00 24,967.00 Approved Project Decision made to include another 10/12/09
Streetscape Council half block, east side between 13th &
Mercer, in this phase of construction
as a result of having remaining

funds.
904 | OTR Vine Street Over-the-Rhine | Central Vine Street 06/13/08  eratterman NBD 0.00 0.00 0.00 0.00 Project/Construction |Directed M. Andrews, project 04/08/10
Streetscape, Phase Il - Business Association Underway architect to proceed with design of
12th/Jackson St sidewalk segment for 12th &
Jackson property.
501 Re-establishing the Roselawn Roselawn Associates LLC 06/08/07  SDronen NBD 129,750.00 1,800.00 126,828.09 1,121.91 Approved Project Funds are available for the project. 03/01/10
Center of the Roselawn I've recommended to CC members
Business individually that we should return

this money. They are waiting to
hear from Paran's project.

60 Lincoln Corner Parking ~ Walnut Hills Walnut Hills Community 12/31/02 | rhardy NBD 7,230.00 0.00 7,230.00 0.00 Project/Construction |repairs to Lincoln-Gilbert park 07/29/09
Council Underway underway. Removal of trees,
repair/replacement of pavers,
sandblasting by Forevergreen.
DOTE inspection completed.
59 WALNUT HILLS E- Walnut Hills Walnut Hills Community 12/31/01 rhardy NBD 54,090.00 0.00 54,090.00 0.00 Approved Project closed project. 12/04/09
COMMERCE CENTER Council
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